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Boone Municipal 
Airport Construct hangar $187,500 $150,000 Airport funds $0 $150,000 Under contract, construction 

will begin in the spring. 6/30/2013

Clinton Municipal 
Airport Construct transient hangar 600,000 150,000 Airport funds 0 150,000 In design, bid letting spring 

2013 12/30/2013

Iowa Falls Municipal 
Airport Construct hangar 326,760 150,000 Airport funds 0 150,000 Negotiating engineering 

contract. 9/30/2013

Red Oak Municipal 
Airport Construct hangar 210,000 150,000 Airport funds 24,815 125,185 Under construction 5/15/2013

Vinton Veterans 
Airpark Construct hangar 271,000 150,000 Airport funds 0 150,000

Currently in design and 
specification development, 

bidding spring 2013
9/30/2013

Total $1,595,260 $750,000 $24,815 $725,185
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Atlantic Rehabilitate hangar $35,000 $7,649 City funds, other 
infrastructure funds $7,649 $0 Completed 1/17/2012

Clinton Municipal 
Airport

Design airport terminal and transient 
hangar 63,600 54,060 Airport funds 17,350 36,710

Design and specifications in 
process,  Bidding spring 

2013.
3/31/2013 (design)

Fairfield Municipal 
Airport Design terminal building 75,000 63,750 Airport funds 0 63,750

Schematic design phase  
completed.  Developing  
construction plans and 

specification.

6/30/2013

Iowa City Municipal 
Airport Rehabilitate terminal building 118,000 100,300 Airport funds 100,300 0 Completed 8/29/2012

Maquoketa Airport Replace B-Cap roof 42,962 36,518 Airport funds 0 36,518 Completed - reimbursement 
request not received.  10/1/2012

Monticello Municipal 
Airport Rehabilitate FBO city owned building 103,124 65,999 Airport funds 65,999 0 Completed 6/5/2012

Osceola Municipal 
Airport Improve terminal / office building 64,630 45,241 Airport funds 43,962 0 Completed 10/15/2012

Ottumwa Regional 
Airport Construct 6 unit t-hangar 169,000 135,200 Airport funds 0 135,200 Under construction 1/31/2013

Shenandoah Airport Construct 4 unit t-hangar 200,000 150,000 Airport funds 138,072 11,928
Completed-final 

reimbursement will be 
submitted

12/31/2012 130045

Iowa City Municipal 
Airport

Rehabilitate terminal and building D 
roofs (FY 2013 project) 118,000 75,000 Airport funds 0 75,000 In design 7/31/2013

Ottumwa Regional 
Airport

Rehabilitate terminal roof (FY 2013 
project) 65,000 16,283

Airport funds, other 
infrastructure funds from 

other years
0 16,283 Preparing bid documents and 

specs, bidding January 2013 5/31/2013

Total $871,316 $750,000 $373,332 $375,389
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Ankeny Regional 
Airport Rehabilitate terminal building roof $226,000 $93,275 Airport Authority funds $93,275 $0 Completed 12/10/2011

Council Bluffs Airport Construct two conventional hangars 416,474 196,000 Authority funds 196,000 0 Completed 10/30/2012

Davenport Municipal 
Airport Construct 6-unit box hangar 500,000 150,000 Local bonding 150,000 0 Completed 3/21/2011

Iowa City Municipal 
Airport Construct 6 box hangars 900,000 200,000 Revenue from land sales, 

general revenue bonds 164,581 35,419 Under construction 1/31/2013

Spencer Municipal 
Airport Rehabilitate hangar roofs 140,000 91,000 City funds, other 

infrastructure funds 91,000 0 Completed 12/10/2011

Ottumwa Regional 
Airport

Rehabilitate terminal roof (FY 2013 
project) 65,000 30,000

Airport funds, other 
infrastructure funds from 

other years
0 30,000 Preparing bid documents and 

specs, bidding January 2013 5/31/2013

Total $2,247,474 $760,275 $694,856 $35,419
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Atlantic Construct 3 unit t-hangar $174,700 $127,441 City funds $127,441 $0 Completed 7/2/2010

Boone Construct two unit aircraft hangar 177,166 141,733 Airport and private funds 141,733 0 Completed 6/30/2010

Clarion Rehabilitate hangar - Phase 1 152,000 76,706 Airport funds 76,706 0 Completed 6/21/2010

Davenport Rehabilitate t-hangar doors 140,000 85,449 Local Option Sales Tax 85,449 0 Completed 6/10/2010

Fairfield Rehabilitate hangar 80,000 55,914 Airport Development Funds 55,914 0 Completed 7/15/2010

Maquoketa Rehabilitate hangar 26,053 22,145 City funds 22,145 0 Completed 6/18/2010

Ottumwa Rehabilitate hangar structure for new 
door installation 75,000 60,000 City funds 60,000 0 Completed 9/7/2010

Red Oak Rehabilitate hangar roof 35,000 25,252 Airport funds 25,252 0 Completed 7/23/2010

Shenandoah Rehabilitate hangar - construct PCC 
floor 29,400 18,600 Airport funds 18,600 0 Completed 7/23/2010

Tipton Construct hangar 140,000 91,000 City funds 87,214 0 Completed 12/30/2011

Atlantic Rehabilitate hangar (FY 2012 project) $35,000 22,101 City funds, other 
infrastructure funds $22,101 0 Completed 1/17/2012

Marshalltown 
Municipal Airport

Replace roof on terminal building and 
hangar (FY 2012 project) 32,300 27,445 Airport funds 27,445 0 Completed 12/1/2011

Total $1,029,319 $753,786 $750,000 $0
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Carroll Rehabilitate terminal building $100,000 $75,000 City funds $75,000 $0 Completed 7/27/2009

Council Bluffs Construct two box hangars 60' x60' 363,400 270,000 Airport Authority funds 270,000 0 Completed 11/23/2010

Davenport Rehabilitate t-hangar doors 95,200 53,662 City funds, other 
infrastructure funds 53,662 0 Completed 5/26/2009

Monticello Replace hangar door 8,000 5,656 City funds 5,656 0 Completed 12/3/2009

Ottumwa Rehabilitate t-hangar and stabilize door 
pocket #2 100,280 75,000 City funds 75,000 0 Completed 4/12/2011

Red Oak Rehabilitate t-hangar: replace bi-fold 
doors 47,000 37,600 City funds 37,600 0 Completed 5/11/2009

Shenandoah Rehabilitate t-hangar: floor and partitions 61,900 31,488 City funds, reobligated prior 
GAVI funds 31,488 0 Completed 5/26/2009

Independence Construct hangar (FY 2010 project) 390,000 173,594 City funds 173,594 0 Completed 1/26/2012

Osceola Rehabilitate hangar (FY 2010 project) 40,000 28,000 City funds, other 
infrastructure funds 28,000 0 Completed 8/13/2010

Total $1,205,780 $750,000 $750,000 $0

FY 2013 RIIF - General Aviation Vertical Infrastructure Program

FY 2012 RIIF - General Aviation Vertical Infrastructure Program

FY 2011 RIIF - General Aviation Vertical Infrastructure Program

FY 2010 RIIF - General Aviation Vertical Infrastructure Program

FY 2009 RIIF - General Aviation Vertical Infrastructure Program
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